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Status
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Study specifications- Steering committee1

2 Preparation of data gathering



The role of the steering committee

• The steering committee has been appointed and the role specified (please see attachment)

• We suggest that the steering committee will have (skype) meetings three times a year from the 
start of the project

• The steering committee will constitute of one member from each Nordic country 

• The steering committee has been appointed in January and constitutes of:

‒ Johanna Eyrun Torfadottir (Iceland)

‒ Ole Alexander Opdalshei (Norway)

‒ Juha Heino (Finland)

‒ Hans H. Storm (Denmark)

‒ Elizabeth Johansson (Sweden) 
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Preparation of data gathering

•The preparation of the data gathering has started in January 2019

• A data description has been shared with the research team in the end of January

• A skype meeting is being scheduled for February were data specifications, data gathering and 
kick-off will be discussed 
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