

Nordic cancer study

Status update to NCU board

1.2.2019

- 1 Study specifications- Steering committee
- 2 Preparation of data gathering

The role of the steering committee

- The steering committee has been appointed and the role specified (please see attachment)
- We suggest that the steering committee will have (skype) meetings three times a year from the start of the project
- The steering committee will constitute of one member from each Nordic country
- **The steering committee has been appointed in January and constitutes of:**
 - Johanna Eyrun Torfadottir (Iceland)
 - Ole Alexander Opdalshei (Norway)
 - Juha Heino (Finland)
 - Hans H. Storm (Denmark)
 - Elizabeth Johansson (Sweden)

Preparation of data gathering

- The preparation of the data gathering has started in January 2019
- A data description has been shared with the research team in the end of January
- A skype meeting is being scheduled for February where data specifications, data gathering and kick-off will be discussed